CENTARROLLANE 2000/08/08: CIA-RDPS

007.88720

5001200338AFT

MEMD

Copy No. 1 941/CL-0014

To: LTC Brian Buzby

Date: 23 Dec 1983

From: H. E. Puthoff, Principal Investigator J. Dolen, Sr. Contract Administrator

Subject: Expansion of Scope, DELEW-I-L, Letter Order No. 18, Dated 7 November 1983.

- References: (a) Dr. Puthoff SRI memo, dated 25 May 1983, re SPECIAL ORIENTATION TECHNIQUES (SI SIII).
 - (b) DELEW-I-L, Letter Order No. 18, dated 7 November 1983.
 - (c) Conversation between Dr. Puthoff, LTC Buzby, 2 December 1983, re additional trainee.
 - (d) LTC Buzby INSCOM memo, dated 6 December 1983, re additional trainee.

(S/CL-3/NOFORN) In response to Reference (d) above, which states that you have identified a fourth individual to begin Stage I-III CRV training on 16 January 1984, we wish to acknowledge acceptance of this additional trainee, and to advise you of the additional cost.

SGFOIA2

(S/CL-3/NOFORN) Funding for the increase of effort in the task identified in the above paragraph is _______ Given that the additional task is an increase of effort on a task covered by Ref.(b) above, the conditions of the corresponding S.O.W., Task ESU 83-145, in Ref. (b) are taken to apply, except that paragraph 2.1, with the increase of effort, would read "Train four..." instead of "Train three..."

H. E. Puthoff, Sr. Research Engineer

R. S. Leonard, Director, Radio Physics Laboratory

D. D. Elliot, Vice President, Research and Analysis Division

J. D. Dolen, Sr. Contract Administrator

SRI International

333 Ravenswood Ave. • Menio Park, CA 94025 • (415) 326-6200 • TWX: 910-373-1246 • TELEX: 334463 • Facsimile: (415) 326-5512 Approved For Release 2000/08/08 : CIA-RDP96-00788R001500120033-8

CENTER LANE

SFCRF

DRAFT.